
Jim Pfeifer 
< Jim. Pfeifer (germ .com> 

03/23/2009 12:33 PM 

ROMS DocID 107786 

To "gennady.shteynberg@po.state.ct.us" 
<gennady.shteynberg@po.state.ct.us>, Stephanie 
Carr/R1/USEP/VUS@EPA 

cc "director(g)raquettelake.com" <director@raquettelake.com> 

bcc 

Subject Call to discuss Wampus 

Gene abd Stephanie, are you both available to talk tomorrow morning @10:00? See attached summary, 
as you requested Gene. 

Jim 

This electronic mail message may contain infomiation which is (a) LEGALLY PRIVILEGED, PROPRIETARY IN NATURE, OR 
OTHERWISE PROTECTED BY LAW FROM DISCLOSURE, and (b) intended only for the use of the Addressee (s) names herein. 
If you are not the Addressee(s), or the person responsible for delivering this to the Addressee (s), you are hereby notified that 
reading, copying, or distributing this message is prohibited. If you have received this electronic mail message in enror, please 
contact us immediately at (617) 646-7800 and take the steps necessary to delete the message completely fi'om your computer 
system. Thank you, 

Please visit ERM's web site: http.V/www.erm.com Lot 1 Qosure Cost Estimate (DEP).doc 

RCRA RECORDS CENTER j 

I.D. ND f»7p OQ IH::. 3 3 J oL 
FILE inr^ ^ ' ^ T ^ , 

mailto:gennady.shteynberg@po.state.ct.us
mailto:gennady.shteynberg@po.state.ct.us
mailto:director@raquettelake.com
http://http.V/www.erm.com


D R A F T T/IBLE1 - Scope of Work & Cost Estimate Summary for Closure under the RSRs - Lot 1,80 Wampus Lane, Milford, CT. 

Task No. Description Assumptions/Status Estimated Task Costs 
(Some activities may not be required, based on respor\se to DEP I.etter) 

Preliminary Activities - Needed to 
Satisfy CT DEP & EPA, and provide 
background information to finalize 

RSR compliance strategy 

Respond to December 2008 letter (the Letter) from CT DEP & EPA; 
Detennine RCRA unit closure/finandal assurance requirements (Dave 
Ringquist & Mark Latham) 
Generate RSR-compliant Scope of Work & Schedule for Lot 1 & Lot 2, submit to 
CT DEP for approval; 
Notify building tenants regarding VC)Cs in soil gas; 
H&S Plan Update & modifications; 
Baseline round of groundwater sampling (20 wells) 

Estimated Total for Task 1 - $32,150 (from Previous Proposal) 

CT DEP & EPA requested in the December 2008 letter that additional data be collected 
in a few AOCs at the Site to supplement data generated previously. Specifically, the 
following samples may have to be collected to satisfy CT DEP if EBM is unable to 
convince CT DEP that existing data is suffidentr 

AOC-2 

Collection of supplemental data to 
meet RSR requirements, as 

requested by CT DEP & EPA in 
December 2008 Letter 

Collect one soil sample from the former post-excavation sample PE-E location 
in AOC-2 (Former LandfiU Area) will be collected and analyzed for hexavalent 
chromium (the original PE-E sample contained total diromium at a level that 
could potentially exceed the applicable Industrial/Commercial Direct Exposure 
Criteria (DEC) for hexavalent chromium; 
Collect one soil sample from a depth of 4-6 feet (below water table) at former 
TB-15 location, where TPH was detected above the I/C DEC by HRP in 1998 
Upon confirming the location of the two samples/areas where HRP had 
reported PCE above the I/C DEC in post-excavadon samples, two additional 
soil samples may be required. 

Estimated Total for Task 2 - $V0O 

AOC-3 

• Collect one soil sample each from two former post-excavation sample locations 
(WLBPE-2 & WLBPE-12) - samples to be analyzed for hexavalent chromium 
(the original samples contained total chromium at a level that could potentially 
exceed the applicable I/C DEC for hexavalent chromium; 

• Collect 2 confirmatory soil samples from location of WLDPE-3 for TPH analysis 

Soil Vapor - (Multiple AOCs) 

Collect additional soil gas samples (8) outside of the 2006 survey area to confirm 
extent of the Proposed I/C SWC exceedances for TCE, The area in question, based on 
current data, appears to cover approximately 50,000 f t̂ , located in the western portion 
of the Site building, and encompasses portions of AOC-4, AOC-6 and ACXZ-14. 
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D R A F T TABLE 1 - Scope of Work & Cost Estimate Summary for Closure under the RSRs - Lot 1, 80 Wampus Lane, Milford, CT. 

Task No. Description Assumptions/Status Estimated Task Costs 
(Some activities may not be required, based on response to DEP Letter) 

Post-Remediation GW Monitoring 

Once CT DEP and EPA are satisfied that the Site soils have been adequately addressed 
(investigated and remediated in accordance with the RSRs), and tiie DP system is in 
place, groundwater monitoring will be required for a minimum of two years 
(minimum requirement under the RSRs for Sites in GB dassified GW areas). This 
assumes that the CT DEP will not require any of tiie RCRA groundwater monitoring 
related to the dosed surface impoundments (13 years of 30 year program remaining). 
The scope wiU likely entail the following: 

" Two years of GW monitoring to satisfy RSR requirements. Quarterly frequency is 
typical but CTDEP has approved semi-annual fi'equency for the first year, followed 
by a final year of quarterly monitoring required for RSR compliance. 

• Compliance morutoring to involve sixteen overburden and four bedrock 
groundwater monitoring wells for the following parameters (VOCs, SVOCs, 'select 
metals & cyanide) for fiist year, depending on the nature of the area each well is 
monitoring; 

• Compliance monitoring would not commence until VOCs below Site building were 
in compliance witti RSRs (remediated and/or ELUR), or until the DP system was 
operating (an engineered control) - If needed, based on potential regulatory 
program changes. 

• Reporting would be annually, as required under the RSRs, in letter format. 

* - Metals analysis based on tiistorical data generated for soil and gixiundwater since 1997. 

6 rounds of sampling over 2 years - Yr 1- Semi-annual, Yr 2 - quarterly (Minimum RSR 
Requirement) 

Estimated Total for Task 4 - $82,960 (over 2 years) 

Finalize and Document Site Qosure 
under the RSRs and General Project 

Management 

Once the soil and groundwater at the Site are demonstrated to be in compliance witii 
the RSRs, tiie next and final step in the process will indude the LEP-of-Record to 
generate a request for approval from CT DEP for dosure ot the Site under the RSRs and 
RCRA CA. This Site is currentiy being managed under the direct oversight of CT DEP 
and EPA Region 1, and dosure under the RSRs can not be Verified by the LEP. The 
activities will indude: 

• General Project Management Acfivities 
• Finalize and file ELURs; 
• Generate Final Closure Report; 

Estimated cost for Task 5 - $15,750 

Total Estimated Project Cost - $140,060 (Over 4 years) 

General Assumptions: 

• Costs do not indude any work related to issues resident on Lot 2, except for sampling of monitoring wells located on Lot 2, which are downgradient from Lot 1 AOCs; 
• Only 2 years of groundwater monitoring will be required; 
• ELUR to indude one addifional day of locafion survey 
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